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Tim Benton, Weston Solutions  RST 3

From: Mark Gallo, OnScene Coordinator 

Date: 11/21/2017 

Reporting Period: November 6  8, 2017 

1. Introduction

1.1 Background

Site Number: A27T Contract Number: EPS21501

D.O. Number: 0047 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:

CERCLIS ID: NYN000203129 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former nonhazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, nonhazardous waste landfill 113.7 acres in size which is overgrown and
partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a nonhazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude 76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented levels of VOCs and PCBs.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site to conduct its initial investigation of the buried drums.  On
November 78, 2017, EPA conducted activities to gain access to and sample contents of several of the
buried drums.

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date

EPA mobilized to the Site on November 6, 2017 with the support of EPA’s Emergency and Rapid Response
Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST).  On November 78,
2017, EPA excavated five former NYSDEC test pit areas which resulted in access to and the sampling of 10
buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a haphazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

Target Compound List (TCL) for VOCs
TCL semivolatile organic compounds (SVOCs)
Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
PCBs, Pesticides, and Herbicides
Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
Target Organic Halide (TOX) analysis

Preliminary analytical results are anticipated during the week of November 27, 2017.  As of November 9,
2017, all personnel and equipment have been demobilized from the Site.

2.1.2 Enforcement Activities

EPA is working with the NYSDEC on possible enforcement actions related to this Site.

2.1.3 Waste Disposition

Nothing to report at this time

Waste Stream Quantity Manifest # Treatment / Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Receive and review analytical data from drum sampling event
Develop Action Memorandum for full removal action if warranted by results of drum sampling event.
2.2.2 Issues

None to report at this time

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to ERRS Contractor for $100,000.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $20,000.00 $80,000.00 80.00%

RST 3  Removal Support Team
Contractor

$50,000.00 $32,000.00 $18,000.00 36.00%

Intramural Costs

Total Site Costs $150,000.00 $52,000.00 $98,000.00 65.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.

4. Personnel On Site

 The following list identifies the personnel present at the Site during the reporting period for this report

(1) EPA Region 2 OSC
(4) EPA ERRS Contractors
(2) EPA RST3 Contractors

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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1. Introduction

1.1 Background
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D.O. Number: 0047 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017

Demob Date: Completion Date:
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1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former nonhazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, nonhazardous waste landfill 113.7 acres in size which is overgrown and
partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a nonhazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude 76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented levels of VOCs and PCBs.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site to conduct its initial investigation of the buried drums.  On
November 78, 2017, EPA conducted activities to gain access to and sample contents of several of the
buried drums.

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date

EPA mobilized to the Site on November 6, 2017 with the support of EPA’s Emergency and Rapid Response
Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST).  On November 78,
2017, EPA excavated five former NYSDEC test pit areas which resulted in access to and the sampling of 10
buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a haphazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

Target Compound List (TCL) for VOCs
TCL semivolatile organic compounds (SVOCs)
Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
PCBs, Pesticides, and Herbicides
Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
Target Organic Halide (TOX) analysis

Preliminary analytical results are anticipated during the week of November 27, 2017.  As of November 9,
2017, all personnel and equipment have been demobilized from the Site.

2.1.2 Enforcement Activities

EPA is working with the NYSDEC on possible enforcement actions related to this Site.

2.1.3 Waste Disposition

Nothing to report at this time

Waste Stream Quantity Manifest # Treatment / Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Receive and review analytical data from drum sampling event
Develop Action Memorandum for full removal action if warranted by results of drum sampling event.
2.2.2 Issues

None to report at this time

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to ERRS Contractor for $100,000.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $20,000.00 $80,000.00 80.00%

RST 3  Removal Support Team
Contractor

$50,000.00 $32,000.00 $18,000.00 36.00%

Intramural Costs

Total Site Costs $150,000.00 $52,000.00 $98,000.00 65.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.

4. Personnel On Site

 The following list identifies the personnel present at the Site during the reporting period for this report

(1) EPA Region 2 OSC
(4) EPA ERRS Contractors
(2) EPA RST3 Contractors

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time



U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Brillo Landfill  Removal Polrep

Initial Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region II

Subject: POLREP #1
Initial Drum Sampling Event
Brillo Landfill
A27T
Cato, NY 
Latitude: 43.1683611 Longitude: 76.6149088 

To: Peter Lopez, USEPA Region 2, Regional Adminstrator
Joe Rotola, USEPA Region 2, ERRDRAB
Dan Harkay, USEPA, Region 02, ERRDRAB
Mark Pane, USEPA Region 2, ERRDRAB
Michael Basile, USEPA, Region 2 PADPOB
George Zachos, USEPA Region 2 ERRD
Beckett Grealish, USEPA Region 2, ERRDRAB 
Marla Wieder, USEPA Region 2, ORCNYCSBNYCSS
John Bachmann, USEPA Region 2, OPMCMB
Tim Grier, USEPA Headquarters 5202G
Michael Ryan, NYSDECDER
Harry Warner, NYSDEC Region 7
Krista Anders, NYSDOH
Andrew Raddant, USDOI
Tim Benton, Weston Solutions  RST 3

From: Mark Gallo, OnScene Coordinator 

Date: 11/21/2017 

Reporting Period: November 6  8, 2017 

1. Introduction

1.1 Background

Site Number: A27T Contract Number: EPS21501

D.O. Number: 0047 Action Memo Date:

Response Authority: CERCLA Response Type: TimeCritical

Response Lead: EPA Incident Category: Removal Action

NPL Status: Non NPL Operable Unit:

Mobilization Date: 11/6/2017 Start Date: 10/19/2017
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1.1.1 Incident Category

CERCLA Removal Action (RV1) at a former nonhazardous waste Landfill. 

1.1.2 Site Description

The Site is a former, inactive, nonhazardous waste landfill 113.7 acres in size which is overgrown and
partially wooded with protected wetlands. 

During the 1960s, plating waste from General Motors were believed to be disposed on the site on open
ground and later covered with soil and seeded. In the 1970s and 80s, the owner operated a permitted non
hazardous, industrial waste landfill which received sewage treatment plant floatables and industrial grinding
silica.  Sometime prior to 1980, drums of waste were also deposited on site.  In the early 1980s, these
drums were removed as a condition of obtaining a nonhazardous waste disposal permit from the New York
State Department of Environmental Conservation (NYSDEC). The permitted landfill closed in 1986.

During a 2015 NYSDEC remedial investigation sampling event at the Site, approximately 20 drums were
uncovered in an area formerly believed to be a drum staging and disposal area. Historical information
indicates the waste material may contain PCBs as well as plating wastes.  On September 29, 2017 the
NYSDEC requested EPA assistance to address the buried drums at the former drum staging and drum
disposal areas which covers an approximate area of 0.5 to 0.75 acres.

1.1.2.1 Location

The Brillo Landfill Site is located on the north side of State Route 370, just west of the Village of Cato,
Cayuga County, New York.

Latitude 43.168349              Longitude 76.614948

1.1.2.2 Description of Threat

There is a threat to groundwater from the release of wastes within buried drums at the Site.  The initial EPA
investigation identified several buried drums and drum carcasses in two areas of concern; former drum
staging area and the former drum disposal area.  Initial screening of several drums were observed to contain
liquids which recorded elevated levels of volatile organic compounds (VOCs) (recorded by a photoionization
detector) and elevated levels of LEL (Lower Explosive Level).  Previous sampling of soil and groundwater by
the NYSDEC, in the two areas of concern, has documented levels of VOCs and PCBs.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

In November of 2015, NYSDEC excavated test pits and collected samples at several areas of the 113acre
site.  During the NYSDEC remedial investigation, the NYSDEC identified two areas of concern (Drum
Staging Area and Drum Disposal Area) in which they uncovered buried drums.  Initial screening of those
drums reported elevated levels of VOCs.  Samples were collected from soil around the buried drums which
reported elevated levels of VOCs and PCBs.  On September 29, 2017, the NYSDEC referred the two areas
of concern to EPA for consideration of a CERCLA Removal Action.

On November 6, 2017, EPA mobilized to the Site to conduct its initial investigation of the buried drums.  On
November 78, 2017, EPA conducted activities to gain access to and sample contents of several of the
buried drums.

2. Current Activities

2.1 Operations Section

2.1.1 Response Actions to Date

EPA mobilized to the Site on November 6, 2017 with the support of EPA’s Emergency and Rapid Response
Services Contractor (ERRS) and the EPA’s Removal Support Team Contractor (RST).  On November 78,
2017, EPA excavated five former NYSDEC test pit areas which resulted in access to and the sampling of 10
buried drums. 

During this initial investigation and sampling event, EPA observed several buried drums and drum
carcasses.  Drums were observed to have been disposed in a haphazard manner, many partially crushed
and/or damaged with few drums in upright positions and many drums laying horizontal and/or at varying
degrees from upright position.  Drums observed in the former drum staging area were found to be deposited
at shallower depths and partially in or below the groundwater zone.  Drums observed in the former drum
disposal area showed less impacts from groundwater however drums in this area were also observed to be
damaged and in varying stages of decay. 

Both liquids and solids were sampled from the drums accessed during the initial investigation.  Samples
collected were submitted to an accredited laboratory for analysis.  The requested analysis included the
following;

Target Compound List (TCL) for VOCs
TCL semivolatile organic compounds (SVOCs)
Target Analyte List (TAL) for metals plus mercury, cyanide, and hexavalent chromium
PCBs, Pesticides, and Herbicides
Full Toxicity Characteristic Leaching Procedure (TCLP) for RCRA hazardous waste determination (VOCs,
SVOCs, Pesticides, Herbicides, PCBs)
RCRA Characteristics of Ignitibility, Corrosivity, and Reactivity
Target Organic Halide (TOX) analysis

Preliminary analytical results are anticipated during the week of November 27, 2017.  As of November 9,
2017, all personnel and equipment have been demobilized from the Site.

2.1.2 Enforcement Activities

EPA is working with the NYSDEC on possible enforcement actions related to this Site.

2.1.3 Waste Disposition

Nothing to report at this time

Waste Stream Quantity Manifest # Treatment / Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Receive and review analytical data from drum sampling event
Develop Action Memorandum for full removal action if warranted by results of drum sampling event.
2.2.2 Issues

None to report at this time

2.3 Logistics Section

Nothing to report at this time

2.4 Finance Section

On September 25, 2017, A verbal authorization of $100,000 for mitigation funding and $50,000 for RST
contractor funding was provided by the EPA Region 2 Emergency Response and Remediation Division’s
Acting Division Director to conduct initial actions at the Site.  On September 29, 2017, an initial Task Order
was issued to ERRS Contractor for $100,000.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS  Cleanup Contractor $100,000.00 $20,000.00 $80,000.00 80.00%

RST 3  Removal Support Team
Contractor

$50,000.00 $32,000.00 $18,000.00 36.00%

Intramural Costs

Total Site Costs $150,000.00 $52,000.00 $98,000.00 65.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information to report at this time

3. Participating Entities

EPA is conducting this action under its CERCLA authority.  EPA has been communicating actions with the
NYSDEC and will coordinate activities with NYSDEC as necessary.

4. Personnel On Site

 The following list identifies the personnel present at the Site during the reporting period for this report

(1) EPA Region 2 OSC
(4) EPA ERRS Contractors
(2) EPA RST3 Contractors

5. Definition of Terms

None

6. Additional sources of information

Nothing to report at this time

7. Situational Reference Materials

None at this time
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